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DATE: September 29, 1989
Region II ' TO: S. Luftig, EPA
Removal Action Branch o R. Salkie, EPA
Edison, New Jersey 08837 D. Karlin, EPA
J. Marshall, EPA
G. Pavlou, EPA
G. Zachos, EPA
J. Trela, NJDEP
L. Miller, NJDEP
(201) 548-8730 - Commercial and FTS L. Grayson, NJDEP
24 Hour Emergency D. Beeman, NJDEP
A. Zach, Newark Eng.
ERD, Washington
(E-Mail)
TAT
POLREP NO.: Three (3) and Final
INCIDENT NAME: Tidewater Baling
SITE NO.: "~ 4N
POLLUTANT: PCB and Heavy Metal Contaminated Runoff
CLASSIFICATION: Major ‘
SOURCE: Scrap Metal Baling Facility
LOCATION: Newark, Essex County, New Jersey
AMOUNT: N/A

WATER BODY: Passaic River

1. SITUATION:

A. The Ironbound Recreational Center (IRC) is referred to

as the Tidewater Baling site due to its proximity to the

Tidewater Baling Corporation (TBC), a scrap metal baling

facility adjacent to the IRC in the Ironbound section of

Newark. Ironbound is an urban industrial neighborhood - -

inhabited by several thousand people.

B. Uncontrolled runoff from the TBC flows along a Conrail
spur and discharges into a low-lying marsh area near the
scoreboard at the northern end of IRC's property. This area
often overflows and enters a storm sewer (identified by the
Newark Department of Engineering as a possible dry well) on
the IRC property. Sampling by NJDEP and EPA has confirmed
the scoreboard.area is contaminated with PCBs and heavy
'metals which can be linked to the TBC and possibly Conrail.

C. 1In response to a City of Newark directive to remedy
TBC's drainage problems, the owner has constructed several
unlined pits to collect rainwater and placed sorbent pads

along the flow path of the runoff.
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D. Fencing and warning signs installed by the NJDEP and the
City of Newark to isolate the scoreboard area have been
breeched and the latter removed.

E. The recreation center, built in 1968, is situated on

property formerly owned by the Celanese Corporation.

Celanese donated the land to the City of Newark to be
developed for recreational use. It is suspected that many
of the materials from the former facility, including
hazardous chemicals, were buried on-site. Soil and
groundwater contamination from phenol and phenol compounds

was discovered during excavation for a swimming pool in the

southeast corner of the site.

ACTION TAKEN:

A. ERCS completed fence installation and repairs on
September 8, 1989.

B. ERCS installed hazardous waste warning signs on
September 15, 1989.

C. Project was officially closed on September 26, 1989.

D. Paragraphs C and E of "Situation" section of this
pollution report were corrected upon receipt of information
from David Beeman of NJDEP.

FUTURE PLANS AND RECOMMENDATIONS:

A. TAT will prepare Administrative Record and publish
Public Notice of Availability in local newspaper.

B. TAT will prepare OSC report.

FINANCIAL STATUS:

A. Total Project Ceiling Authorized $100,000
as of 9/26/89

B. Total Funds Authorized for Mitigation $ 50,000
Contracting as of 9/26/89

C. Expenditures for Mitigation Contracts

l.a. Total amount obligated - $ 50,000
(DCN# KE 3037) as of 9/26/89 ‘ :

t
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l1.b. Estimated Expenditures as of $ 14,940

9/26/89
l.c. Balance Remaining $ 35,060
D. Unobligated Balance Remaining $ 0
E. Estimate of Total Expenditures to Date $ 14,940

for all Mitigation Contracts
F. Other Extramural Costs
l.a. TAT Salary/Travel as of 9/26/89 $ 10,314

G. Intramural Removal Costs

l.a. EPA Salary/Travel as of 9/26/89 $ 9,500
H. Total Expenditures i $ 34,754
I. Percentage of Total Project Ceiling 34.8%

FURTHER

POLREPS ' '
FINAL POLREP__X FORTHCOMING SUBMITTED BY (1517F**‘ é%h«*un4lL7

Eugené Dominach, OSC
Removal Action Branch

DATE OF RELEASE: _ Cle# /0 /9654
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
WASHINGTON, DC 20460

DELIVERY ORDER FOR EMERGENCY RESPONSE CLEANUP SERVICES

{This delivery order is issued subject to all terms and conditions of the contract identified in Block 2.)

1. DATE OF ORDER

July 25, 1989

2. CONTRACT NUMBER

68-W8-0102

3. ORDER NUMBER

0102-02-006

4. TIME OF INITIAL ORDER (/f initial order
was verbeal)
(Specify Time Zone)

$50,000

5. DELIVERY ORDER CEILING AMOUNT (Obligated Amount)

6. ACCOUNTING AND APPROPRIATION DATA

10:00 EST [Jam

Oem

Appropriation Number

Documem Control No.

Account Number

Object Class

68/20X8145

KE3037

9TFA2AKE4N

25.35

78. ISSUED TO: CONTRACTOR (Name, Address, and ZIP Code)

S.& D. Engineering Services

173 Essex Ave.

Metuchen, New Jersey
08840

8a. ISSUED BY: ORDERING OFFICE (Name, Address, and ZIP Code)

Eugene G. Dominach

Removal Action Branch

U.S. Environmental Protect1on
Agency

Woodbridge Ave.

Edison, New Jersey 08837

7b. PROGRAM MANAGER (Name and Phone Number)

William E. McCracken(201)549-8778

8b. EPA REGION/USCG DISTRICT 8¢. ZONE

Region 11 I

7¢.. RESPONSE MANAGER (Name and Phone Number)

Jeremiah J. Laurizio(201)549-8778

8d. ON-SCENE COORDINATOR (Name and Phone Number)

Eugene G. Domianch (201) 321-66646

9. RESPONSE LOCATION (Site Name and/or Address and ZIP Code)

Tidewatef Baling Site
26 St. Charles Street
Newark, New Jersey 07102

10. CONTRACTOR REQUIRED ON SITE (Date and Time)
(Specity Time Zone) : Oam

Friday 7-28-89 10:00EST AM Oem

11. REQUIRED WORK COMPLETION DATE

30, 1989

Sept.

12. STATEMENT OF WORK

The contractor is to provide the

The Contractor shall furnish the necessary personnel, materials, services, facilities, and otherwise do all things
necessary for or incident to the performance of the work set forth below:

Install (500) feet of (6) foot high new chain link fence,

1. Respond to daily work orders

2. Review for acceptance "General Safety Plan"

3. Prepare "Work Plan" for OSC approval for the follow1ng
tasks before proceeding:

4.
containing (3) strands of barbed wire with a (12) foot
wide vehitle gate.

5. Repair existing fence as directed.

6. Purchase and install hazardous waste area signs in (3)
languages.

7. Berm area to prevent runoff to the field and track area.

8.

Provide for guard service during construction as necessary.

following-

13. ORDERING OFFICER

NAME/TITLE
Eugene G. Dominach
On- Scene Coordinator

SIGNATURE

d,af,_, /MM

DATE

July 25, 1989

EPA Form 1900-59 (11-83)

CONTRACTING OFFICER



